
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ043 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Charles Deweese Construction, IncContractor:

Contractor's
Address:

PO Box 504
Franklin,  KY   42135

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

04/01/2016

04/14/2016

05/04/2016

08/31/2016

%

$0.00

190.0

190.0

190.0

100.00

%Percent Complete($):

%Percent Behind:

SUMNER

37.62

Date Notice to Proceed: 05/25/2016

11/30/2016

$1,429,427.49

$1,429,427.49

$914,020.00 $254,760.53$659,259.47

$0.00

$-18,584.98Test Report Payment Adjustments:

$895,435.02 $641,669.01 253,766.01

$914,020.00 $254,760.53$659,259.47

$0.00 $0.00

$-17,590.46 $-994.52

$0.00 $0.00

The miscellaneous safety improvements on S.R. 109

62.38

20161130

Project(s): 83011-3233-94
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-109(36)100.00 4949253,766.0183011-3233-94 49The miscellaneous safety improvements on S.R. 109 at the int

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83011-3233-94 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $21,600.00

0.100

0.700

$2,160.00

$15,120.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

83011-3233-94 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

83011-3233-94 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90140100

3,433.043,433.040

2,876.092,876.090

83011-3233-94 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90150100

-5,965.10-5,965.100

-3,182.54-3,182.540

83011-3233-94 0100 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,500.00

0.000

1.000

$0.00

$1,500.00

201-01 CLEARING AND GRUBBING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 74.0074.00 0.000.0083011-3233-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

74.000 $16.00

0.000

74.000

$0.00

$1,184.00

202-02.01 REMOVAL OF PIPE (SIZE ,STA.)/
(48" RCP ,OLD STATE HWY 109
STA.21+05.03

83011-3233-94 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(SEE
PLANS)

83011-3233-94 0100 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,318.000 $10.56

1,023.150

3,286.110

$10,804.46

$34,701.32

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

83011-3233-94 0100 9011 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.84

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

83011-3233-94 0100 0060 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

306.000 $19.87

84.960

84.960

$1,688.16

$1,688.16

203-02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

83011-3233-94 0100 9012 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.84

0.000

0.000

$0.00

$0.00

203-05 UNDERCUTTING

83011-3233-94 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $30.28

0.000

200.000

$0.00

$6,056.00

209-02.05 12" TEMPORARY SLOPE DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 972.22972.22 0.000.0083011-3233-94 0100 0080 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,000.000 $1.00

0.000

972.220

$0.00

$972.22

209-05 SEDIMENT REMOVAL

83011-3233-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,750.000 $4.25

0.000

1,500.000

$0.00

$6,375.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

83011-3233-94 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,900.000 $2.25

0.000

1,200.000

$0.00

$2,700.00

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

83011-3233-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $175.00

0.000

12.000

$0.00

$2,100.00

209-08.07 ROCK CHECK DAM PER

83011-3233-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $425.00

0.000

1.000

$0.00

$425.00

209-09.03 SEDIMENT FILTER BAG (15' X 15')

83011-3233-94 0100 0130 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $30.00

0.000

8.000

$0.00

$240.00

209-10.01 TEMPORARY DEWATERING
STRUCTURE

83011-3233-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $750.00

0.000

4.000

$0.00

$3,000.00

209-40.30 CATCH BASIN PROTECTION
(TYPE A)

83011-3233-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,000.00

0.000

1.000

$0.00

$1,000.00

209-40.31 CATCH BASIN PROTECTION
(TYPE B)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0083011-3233-94 0100 0160 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

209-65.01 TEMPORARY STREAM
DIVERSION (DESCRIPTION)/
(SR109 @ Sta. 112+71.45)

83011-3233-94 0100 0170 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,851.000 $18.13

1,662.610

5,723.790

$30,143.12

$103,772.31

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

83011-3233-94 0100 0180 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $66.85

0.000

0.000

$0.00

$0.00

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

83011-3233-94 0100 0190 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $70.73

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

83011-3233-94 0100 0200 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,175.000 $58.88

243.380

857.860

$14,330.21

$50,510.80

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

83011-3233-94 0100 0210 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $650.00

0.680

23.806

$442.00

$15,473.90

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

83011-3233-94 0100 0220 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

825.000 $36.59

21.980

769.750

$804.25

$28,165.15

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 868.88868.88 868.880.0083011-3233-94 0100 0230 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $65.76

868.880

868.880

$57,137.55

$57,137.55

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

83011-3233-94 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90080100

-3,131.33-3,131.330

-1,887.01-1,887.010

83011-3233-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090100

1,656.001,656.000

888.00888.000

83011-3233-94 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

83011-3233-94 0100 0240 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $725.00

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

83011-3233-94 0100 0250 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $50.00

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.012.01 0.000.0083011-3233-94 0100 0260 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $650.00

0.000

2.010

$0.00

$1,306.50

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

83011-3233-94 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

83011-3233-94 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

83011-3233-94 0100 0270 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

426.000 $73.94

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

83011-3233-94 0100 0280 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $76.94

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D

83011-3233-94 0100 0290 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,024.000 $77.65

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

83011-3233-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83011-3233-94 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

83011-3233-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

83011-3233-94 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

83011-3233-94 0100 0300 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,750.00

0.000

0.000

$0.00

$0.00

411-12.01 SCORING SHOULDERS
(CONTINUOUS) (16IN WIDTH)

83011-3233-94 0100 0310 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,750.00

0.000

0.000

$0.00

$0.00

411-12.02 SCORING SHOULDERS
(NON-CONTINUOUS) (16IN WIDTH

83011-3233-94 0100 0320 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

911.000 $12.98

0.000

0.000

$0.00

$0.00

415-01.01 COLD PLANING BITUMINOUS
PAVEMENT

83011-3233-94 0100 0330 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

685.000 $306.00

279.000

281.500

$85,374.00

$86,139.00

604-01.01 CLASS A CONCRETE (ROADWAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83011-3233-94 0100 9006 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $661.25

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

83011-3233-94 0100 9007 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.25

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

83011-3233-94 0100 0340 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

130.000 $575.00

18.600

147.100

$10,695.00

$84,582.50

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

83011-3233-94 0100 0350 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

19,545.000 $0.90

0.000

19,544.950

$0.00

$17,590.46

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT03500100

-17,590.46-19,544.950

0.000.000

83011-3233-94 0100 0360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $65.18

105.000

105.000

$6,843.90

$6,843.90

607-03.30 18" PIPE CULVERT

83011-3233-94 0100 0370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

113.000 $108.53

0.000

113.000

$0.00

$12,263.89

607-09.30 48" PIPE CULVERT

83011-3233-94 0100 0380 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.300 $700.00

4.500

4.500

$3,150.00

$3,150.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83011-3233-94 0100 0390 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.000 $1.50

0.000

0.000

$0.00

$0.00

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

83011-3233-94 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,573.71

0.000

1.000

$0.00

$6,573.71

611-42.02 CATCH BASINS, TYPE 42, > 4' - 8'
DEPTH

83011-3233-94 0100 0410 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,619.000 $9.50

2,119.000

2,119.000

$20,130.50

$20,130.50

702-01.01 EXTRUDED MOUNTABLE CURB

83011-3233-94 0100 0420 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,026.000 $17.85

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

83011-3233-94 0100 9013 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $26.78

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL

83011-3233-94 0100 0430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $550.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

83011-3233-94 0100 0440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $2,375.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 10.0010.00 0.000.0083011-3233-94 0100 0450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,100.00

0.000

10.000

$0.00

$51,000.00

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

83011-3233-94 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

776.000 $5.00

0.000

776.000

$0.00

$3,880.00

706-01 GUARDRAIL REMOVED

83011-3233-94 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

400.000 $3.50

0.000

400.000

$0.00

$1,400.00

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

83011-3233-94 0100 0480 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $29.00

0.000

0.000

$0.00

$0.00

709-05.05 MACHINED RIP-RAP (CLASS A-3)

83011-3233-94 0100 0490 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $29.00

133.000

133.000

$3,857.00

$3,857.00

709-05.06 MACHINED RIP-RAP (CLASS A-1)

83011-3233-94 0100 0500 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $40,000.00

0.100

1.000

$4,000.00

$40,000.00

712-01 TRAFFIC CONTROL

83011-3233-94 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,140.000 $24.45

0.000

5,920.000

$0.00

$144,744.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

155.00 181.00181.00 26.000.0083011-3233-94 0100 0520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

155.000 $36.00

26.000

181.000

$936.00

$6,516.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

83011-3233-94 0100 0530 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $38.00

0.000

20.000

$0.00

$760.00

712-05.01 WARNING LIGHTS (TYPE A)

83011-3233-94 0100 0540 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

336.000 $7.25

192.000

624.000

$1,392.00

$4,524.00

712-06 SIGNS (CONSTRUCTION)

83011-3233-94 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $925.00

0.000

2.000

$0.00

$1,850.00

712-08.03 ARROW BOARD (TYPE C)

83011-3233-94 0100 0560 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $4.50

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

83011-3233-94 0100 0570 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,200.000 $5.00

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

83011-3233-94 0100 0580 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $180.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83011-3233-94 0100 0590 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $200.00

0.000

0.000

$0.00

$0.00

713-11.22 U POST SLIP BASE

83011-3233-94 0100 0600 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

182.000 $14.85

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

83011-3233-94 0100 0610 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

198.000 $16.25

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

83011-3233-94 0100 0620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $800.00

0.000

1.000

$0.00

$800.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

83011-3233-94 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $35.00

0.000

0.000

$0.00

$0.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

83011-3233-94 0100 0640 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

145.000 $30.00

0.000

0.000

$0.00

$0.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

83011-3233-94 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $20.00

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

83011-3233-94 0100 0660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $200.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

83011-3233-94 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $500.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

83011-3233-94 0100 0680 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $20.00

0.000

0.000

$0.00

$0.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

83011-3233-94 0100 0690 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,000.00

0.000

0.000

$0.00

$0.00

716-05.20 PAINTED PAVEMENT MARKING
(6" LINE)

83011-3233-94 0100 0700 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

740.000 $0.50

0.000

0.000

$0.00

$0.00

716-05.50 PAINTED PAVEMENT
MARKINGS(8" LINE)

83011-3233-94 0100 0710 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,500.00

0.000

0.000

$0.00

$0.00

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

83011-3233-94 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,950.000 $3.00

0.000

0.000

$0.00

$0.00

716-12.05 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN DOTTED LINE)
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JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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83011-3233-94 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

740.000 $4.00

0.000

0.000

$0.00

$0.00

716-12.06 ENHANCED FLAT LINE THERMO
(8IN LINE)

83011-3233-94 0100 0740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $70,000.00

0.000

1.000

$0.00

$70,000.00

717-01 MOBILIZATION

83011-3233-94 0100 0750 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

590.000 $3.00

0.000

0.000

$0.00

$0.00

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

83011-3233-94 0100 0760 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

204.000 $4.00

544.460

748.630

$2,177.84

$2,994.52

740-10.04 GEOTEXTILE (TYPE IV)
(STABILIZATION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07600100

-994.52-248.630

-994.52-248.630

83011-3233-94 0100 0770 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $100.00

0.000

0.000

$0.00

$0.00

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

83011-3233-94 0100 0780 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $30.00

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)
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Project Number Total Item Quantity Total AmountCat #
Line
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83011-3233-94 0100 0790 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $32.40

0.000

0.000

$0.00

$0.00

801-03 WATER (SEEDING & SODDING)

83011-3233-94 0100 0800 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,500.000 $3.25

0.000

0.000

$0.00

$0.00

803-01 SODDING (NEW SOD)

83011-3233-94 0100 0810 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

743.000 $1.25

0.000

0.000

$0.00

$0.00

805-12.02 EROSION CONTROL BLANKET
(TYPE II)

V47 - TSMR *END OF REPORT*
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